ENGINEERING Project Status Report

CONSTRUCTION SECTION
January 2014
PROJECT: Downtown Traffic Sig & St Light Upgrades-A, Bid#13-171  CPB#: 324-041110-201824110
TERMINI: Broad Street Area INSPECTOR: Cassell
CONTRACTOR: R J Haynie & Associates PROJ TYPE: Traffic
CONCEPT: Upgrade traffic signals & street light infrastructures CONTRACT AMT: $2,179,866.00

FUNDING: SPLOST IV

PROJECT: Downtown Traffic Sig & St Light Upgrades-B, BID#13-171 CPB#:324-041110-201824115
TERMINI: Telfair Street Area INSPECTOR:

CONTRACTOR: R J Haynie & Associates PROJTYPE: Traffic

CONCEPT: Upgrade traffic signals & street light infrastructures CONTRACT AMT: SAME AS UPGRADES A
FUNDING: SPLOST IV

PROJECT: East Augusta Street Drainage, Bid#10-159 CPB#: 328-041110-211828101
TERMINI: E. Boundary St. Levee, 1-520 & Laney Walker Blvd. INSPECTOR:

CONTRACTOR: Blair Const PROJ TYPE: Drainage

CONCEPT: address flooding and associated roadway CONTRACT AMT: $3,563,562.18

FUNDING: SPLOST VI

PROJECT: Highland Ave Resurfacing, Bid#13-200 CPB#: 371-041110-T13041119
TERMINI: INSPECTOR:
CONTRACTOR: Blair Const. PROJ TYPE:
CONCEPT: Resurfacing CONTRACT AMT: $517,079.90

FUNDING: TIA Band 1




ENGINEERING Project Status Report

CONSTRUCTION SECTION

January 2014
PROJECT: Marvin Griffin Road Bid#12-180 CPB#: 323-041110-296823603
TERMINI: SR 56 (Mike Padgett Hwy)-SR 56 Spur (Doug B. Pkwy) INSPECTOR:
CONTRACTOR: Mabus Brothers Construction PROJ TYPE: Roadway
CONCEPT: Widen to 4 lanes with turn lanes where needed CONTRACT AMT: $235,191.53
FUNDING: SPLOST 111
PROJECT: Walton Way Signal, Bid 13-171 CPB##: 328-041110-212828104
TERMINI: VARIES INSPECTOR:
CONTRACTOR: R J Haynie & Associates PROJTYPE: Traffic LENGTH:
CONCEPT: CONTRACT AMT: SAME AS UPGRADES A
FUNDING: SPLOST VI
PROJECT: Wrightsboro Rd. Improvements CPB#: 323-041110-296823309
TERMINI: Jimmie Dyess Parkway to 1-520 SB lanes INSPECTOR:
CONTRACTOR: Reeves Construction PROJ TYPE: Roadway LENGTH; 2.565
CONCEPT: 4 lanes w/median, curb, gutter, & sidewalk CONTRACT AMT: N/A

FUNDING: GDOT




